COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2017

ESTI MATE SUMVARY 12: 48: 52
CONTI D C19085 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 163.0 DAYS TI VE ALLOW 198 WORK DAYS
1-76 AT US-85: EB AND WB PERCENT TI ME: 82.32 ORI G TI VE ALLOW 190 WORK DAYS
PROJECT NO FSA 0761-216
1-76 at US85: EB and WB
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 07/ 25/ 2017 DATE TI ME STARTED 10/ 09/ 2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,018, 332. 82 PARTI Ol PATI NG $ 8,100, 992. 29 $ 1,571, 741. 15
AWARD PRQIECT AMT: $ 9,681, 395. 37 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 73.52% TOTAL EARNI NGS 8, 100, 992. 29 1,571, 741. 15
FUNDS AVAI LABLE: $ 2,917, 340.53 STOCKPI LED MATERI ALS 110, 196. 80 -80,028. 83
GROSS EARNI NGS 8,211, 189. 09 1,491, 712. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE - 145, 220. 93 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 065, 968. 16 1,491, 712. 32
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8, 065, 968. 16 1,491, 712. 32
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,491, 712. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19085

PCN: 19085-BI D

PRQJECT: FSA 0761-216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00033

Renoval of Pipe

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

Renoval of Delineator

0050 202-00212

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 900
ACRE
1, 450. 00000
23. 000
EACH
287. 63000
4.000
EACH
1, 100. 00000
2.000
EACH
1, 083. 00000
6. 000
EACH
4, 800. 00000
150. 000
LF
80. 00000
3. 000
EACH
380. 00000
769. 000
LF
9. 00000
20. 000
EACH
98. 00000
41, 454. 000
SY
10. 00000
28, 061. 560
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

6. 000
0. 900
6. 900

20. 000
0. 000
20. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

81. 000
0. 000
81. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

35, 324. 000
6, 130. 000
41, 454. 000

21, 656. 560
6, 405. 000
28, 061. 560

Page 2
ESTI MATE RUN 08/ 03/ 2017

12: 48: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 305. 00
10, 005. 00
0. 00
5, 752. 60
0. 00
3, 300. 00
0. 00
2, 166. 00
0. 00
14, 400. 00
0. 00
6, 480. 00
0. 00
760. 00
0. 00
0. 00
0. 00
1, 960. 00
61, 300. 00
414, 540. 00
46, 180. 05
202, 323. 85



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 20, 670. 500 20, 402. 500
SF 268. 000 458. 28
1. 71000 20, 670. 500 35, 346. 56
0070 202- 00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
437. 00000 2.000 874.00
0075 202-00750 *Renoval of Lunminaire 3. 000 2.000
EACH 0. 000 0. 00
69. 03000 2.000 138. 06
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 030. 00000 2.000 10, 060. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 4. 000
EACH 0. 000 0. 00
97. 80000 4. 000 391. 20
0090 202-00821 *Renoval of Sign Panel 14. 000 5. 000
EACH 0. 000 0. 00
100. 10000 5. 000 500. 50
0095 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 2.000
EACH 0. 000 0. 00
265. 77000 2.000 531.54
0105 202-00895 Renoval of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0110 202-01000 Renoval of Fence 1, 251. 000 1, 211. 000
LF 0. 000 0. 00

1. 25000 1, 211. 000 1,513.75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Quardrail Type 3 2,994. 000 2, 484.000
LF 510. 000 2, 040. 00
4. 00000 2,994. 000 11, 976. 00
0120 202-01140 Renoval of Guardrail Type 4 2, 450. 000 2,409. 000
LF 0. 000 0. 00
7.00000 2,409. 000 16, 863. 00
0125 202-01200 *Renmoval of Tensioned Cable Barrier 1, 448. 000 1, 448. 000
LF 0. 000 0. 00
3. 85000 1, 448. 000 5,574. 80
0130 202- 01300 *Renoval of End Anchorage 14. 000 12.000
EACH 2.000 572. 00
286. 00000 14. 000 4,004. 00
0135 202- 04002 *Cl ean Cul vert 12. 000 6. 000
EACH 0. 000 0. 00
2,500. 00000 6. 000 15, 000. 00
0140 202-04010 Cean Inlet 8. 000 4.000
EACH 0. 000 0. 00
1, 222. 00000 4. 000 4, 888. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 60, 773. 000 32, 834. 000
cY 15, 784. 000 157, 840. 00
10. 00000 48, 618. 000 486, 180. 00
0150 203-00065 Enbanknent Material (Conplete In Place) (R20) 43, 480. 000 22,781.000
cY 12, 003. 000 174, 043. 50
14. 50000 34, 784. 000 504, 368. 00
0155 203-00100 Mick Excavation 300. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 24.000 17. 000
HOUR 4.000 460. 00
115. 00000 21.000 2,415. 00
0165 203-01500 Bl adi ng 40. 000 2.000
HOUR 36. 000 4, 556. 16

126. 56000 38. 000 4, 809. 28



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 100. 000 78. 000
HOUR 0. 000 0. 00
189. 84000 78. 000 14, 807. 52
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
cY 17. 000 2, 856. 00
168. 00000 17. 000 2, 856. 00
0180 207-00205 Topsoi | 5, 593. 000 1, 913. 000
CY 0. 000 0. 00
12. 00000 1, 913. 000 22, 956. 00
0185 207-00210 St ockpi | e Topsoi | 5, 593. 000 1, 427. 000
CY 0. 000 0. 00
9. 20000 1, 427. 000 13, 128. 40
0190 208-00002  *Erosion Log Type 1 (12 Inch) 3, 600. 000 2,993. 000
LF 560. 000 2,021. 60
3. 61000 3, 553. 000 12, 826. 33
0195 208-00009 *Erosion Log Type 2 (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.05000 0. 000 0. 00
0200 208-00020 *Silt Fence 20, 000. 000 14, 218. 000
LF 783. 000 853. 47
1. 09000 15, 001. 000 16, 351. 09
0205 208-00035  *Aggregate Bag 500. 000 341. 000
LF 0. 000 0. 00
5. 90000 341. 000 2,011. 90
0210 208-00041 *Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0. 00
0215 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0220 208-00070 *Vehi cl e Tracki ng Pad 15. 000 11. 000
EACH 1. 000 1, 800. 00

1, 800. 00000 12. 000 21, 600. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 157. 500
HOUR 0. 000 0. 00
45. 00000 157. 500 7,087.50
0230 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 141. 500
HOUR 0. 000 0. 00
90. 00000 141. 500 12, 735. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 240. 000 159. 000
HOUR 4.500 900. 00
200. 00000 163. 500 32, 700. 00
0240 208- 00207 Erosi on Control Managenent 209. 000 162. 000
DAY 23. 000 2,852.69
124. 03000 185. 000 22,945.55
0245 210- 00750 *Reset Light Standard 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0250 210- 00805 *Reset Overhead Sign Structure 2. 000 1. 000
EACH 0. 000 0. 00
11, 722. 92000 1. 000 11, 722.92
0255 210-00810 *Reset Ground Sign 9. 000 4.000
EACH 1. 500 172. 58
115. 05000 5.500 632.78
0260 210-00815 *Reset Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
246. 22000 5. 000 1,231.10
0265 210-01130 *Reset CGuardrail Type 3 562. 000 562. 000
LF 0. 000 0. 00
17. 76000 562. 000 9,981.12
0270 210-01200 *Reset End Anchorage 4.000 4.000
EACH 0. 000 0. 00
907. 00000 4. 000 3,628. 00
0275 210- 04020 *Modi fy Inlet 4. 000 2.000
EACH 0. 000 0. 00
3,451. 61000 2.000 6, 903. 22



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- Bl D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 12. 000 2.100
ACRE 0. 000 0. 00
844. 00000 2.100 1,772.40
0285 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 8. 340 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 9. 000 0. 000
ol
2 EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 14, 248. 000 5, 186. 000
d ass
SY 0. 000 0. 00
1. 87000 5, 186. 000 9, 697. 82
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 34. 000 30. 000
HOUR 4.000 480. 00
120. 00000 34.000 4,080. 00
0325 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 750
LS 0. 000 0. 00
18, 000. 00000 0. 750 13, 500. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 800
LS 0. 000 0. 00
2, 300. 00000 0. 800 1, 840. 00
0340 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 10. 000 6. 000
HOUR 4.000 400. 00
100. 00000 10. 000 1, 000. 00
0350 304- 06000 Aggregate Base Course (C ass 6) 30, 000. 000 17,789. 030
TON 3,444.710 55, 115. 36
16. 00000 21, 233. 740 339, 739. 84
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 189. 290 189. 290
TON 0. 000 0. 00
300. 00000 189. 290 56, 787. 00
0360 403-00800 Ener gency Pot hol e Repair 20. 340 15. 040
TON 5.300 3,180. 00
600. 00000 20. 340 12, 204. 00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 3, 774.000 2,920. 940
TON 0. 000 0. 00
90. 00000 2,920. 940 262, 884. 60
0375 403-40000 *HVA Saf ety Edge 4,077. 000 1, 075. 000
LF 0. 000 0. 00
5. 00000 1, 075. 000 5, 375. 00
0380 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,062. 000 423. 630
GAL 0. 000 0. 00
8. 00000 423. 630 3,389. 04
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 33, 993. 000
Sy 11, 310. 000 667, 290. 00
59. 00000 45, 303. 000 2,672,877.00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19085- Bl D ESTI MATE RUN
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 MATERI AL ALLOMANCE PCCP Pavenent 22, 049. 000
Sy -11, 310. 000 -29,745.30
2. 63000 10, 739. 000 28, 243. 57
0390 412-02000 Concrete Safety Edge 10, 804. 000 3, 225. 000
LF 1, 497. 000 5,988. 00
4. 00000 4,722.000 18, 888. 00
0395 420-00102 *CGeotextile (Erosion Control) (dass 1) 60. 000 0. 000
Sy 0. 000 0. 00
23. 01000 0. 000 0.00
0400 503-00042 *Drilled Caisson (42 Inch) 59. 000 39. 000
LF 0. 000 0. 00
432. 30000 39. 000 16, 859. 70
0405 503- 00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0. 000 0. 00
479. 36000 23. 000 11, 025. 28
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 47.170
LF 22.250 11, 970. 50
538. 00000 69. 420 37,347.96
0415 506-00212 *Riprap (12 Inch) 15. 300 0. 000
Ccy 0. 000 0.00
287. 63000 0. 000 0.00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 373. 000
LF 0. 000 0. 00
70. 00000 373. 000 26, 110. 00
0425 603- 05019 *18 Inch Reinforced Concrete End Section (Special) 3. 000 2.000
EACH 0. 000 0. 00
2,416. 12000 2. 000 4,832.24
0430 603-10180 *18 Inch Corrugated Steel Pipe 249. 000 79. 000
LF 0. 000 0. 00
70. 00000 79. 000 5, 530. 00
0435 603-30018 *18 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0.00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 604- 00305 *Inlet Type C (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2. 000 7,800. 00
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 680. 00000 0. 000 0. 00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
14, 850. 00000 0.500 7,425.00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0460 604-30015 *Manhol e Sl ab Base (15 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
6, 850. 00000 2. 000 13, 700. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 700. 000 1, 518. 000
LF 0. 000 0. 00
25. 00000 1, 518. 000 37, 950. 00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 388. 000 376. 000
LF 0. 000 0. 00
25. 00000 376. 000 9, 400. 00
0475 606- 00710 Quardrail Type 7 (Style CA) 5, 080. 000 2, 260. 000
LF 1, 512. 000 68, 040. 00
45. 00000 3, 772.000 169, 740. 00
0480 606- 00740 Quardrail Type 7 (Style CBH 1, 367. 000 1,187.000
LF 0. 000 0. 00
80. 00000 1,187.000 94, 960. 00
0485 606- 01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0. 00
2, 020. 00000 5. 000 10, 100. 00
0490 606-01370 *Transition Type 3G 4.000 3. 000
EACH 0. 000 0. 00

2, 235. 00000 3. 000 6, 705. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO. 0010 12:48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2. 000 6, 000. 00
0500 606-02005 *End Anchor age (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
2,410. 00000 3. 000 7,230.00
0505 607-11525 Fence (Plastic) 7,500. 000 5, 530. 000
LF 0. 000 0. 00
1. 75000 5, 530. 000 9, 677.50
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001 *Del i neator (Type I) 79. 000 0. 000
EACH 5. 000 316. 40
63. 28000 5. 000 316. 40
0540 612- 00002 *Del ineator (Type Il) 2. 000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612- 00003 *Delineator (Type I11) 14. 000 0. 000
EACH 11. 000 734.03
66. 73000 11. 000 734.03



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 5. 000
EACH 0. 000 0. 00
120. 80000 5. 000 604. 00
0555 612-15000 *Instal | Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 3, 096. 000
LF 232.000 2,134. 40
9. 20000 3, 328. 000 30, 617. 60
0565 613- 00206 *2 Inch Electrical Conduit (Bored) 4, 005. 000 3, 935. 000
LF 70. 000 966. 70
13. 81000 4, 005. 000 55, 309. 05
0570 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 2, 440. 000 2, 440. 000
LF 0. 000 0. 00
12. 66000 2,440. 000 30, 890. 40
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 3,491. 000 3, 491. 000
LF 0. 000 0. 00
9. 20000 3, 491. 000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (lnstall Only) 3,491. 000 3, 491. 000
LF 0. 000 0. 00
7.77000 3, 491. 000 27,125. 07
0590 613-04100 *El ectrical System Modifications 1. 000 1. 000
LS 0. 000 0. 00
3, 370. 40000 1. 000 3, 370. 40
0595 613-07011 *Pull Box (11"x18"x12") 20. 000 17. 000
EACH 1. 000 566. 00
566. 00000 18. 000 10, 188. 00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 5. 000
EACH 0. 000 0. 00
1, 162. 04000 5. 000 5, 810. 20



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 613-07029 *Pul | Box (24"x24"x12") 5. 000 5. 000
EACH 0. 000 0. 00
1, 019. 38000 5. 000 5, 096. 90
0610 613-10000 *Wring 1. 000 0. 900
LS 0. 000 0. 00
16, 914. 00000 0. 900 15, 222. 60
0615 613-20200 *Luminaire (Install Only) 15. 000 11. 000
EACH 0. 000 0. 00
178. 33000 11. 000 1, 961. 63
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 9. 000
EACH 0. 000 0. 00
3, 027. 00000 9. 000 27, 243.00
0620 MATERI AL ALLOMANCE Li ght Standard 1.711
EACH 0. 000 0. 00
3, 027. 00000 1.711 5, 179. 20
0625 613-40010 *Li ght Standard Foundati on 14. 000 11. 000
EACH 0. 000 0. 00
940. 00000 11. 000 10, 340. 00
0625 MATERI AL ALLOMANCE Concret e foundation 3.790
EACH 0. 000 0. 00
940. 00000 3.790 3, 562. 60
0630 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
546. 00000 2.000 1, 092. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 900
LS 0. 000 0. 00
86, 000. 00000 0. 900 77, 400. 00
0640 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0.00
0645 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 9. 000 269. 19

29. 91000 9. 000 269. 19



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 614-00013 *Sign Panel (Cass I11) 1, 596. 000 149. 500
SF 0. 000 0. 00
25.31000 149. 500 3,783.85
0650 MATERI AL ALLOMANCE Traf Sign Al um num 728. 451
SF 0. 000 0. 00
25.31000 728. 451 18, 437.09
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 20. 000 0. 000
Sl i pbase
EACH 3. 000 110. 46
36. 82000 3. 000 110. 46
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 37, 870. 00
37, 870. 00000 1. 000 37, 870. 00
0660 MATERI AL ALLOWANCE Over head Sign Str 0.631
EACH -0.398 - 15, 083. 53
37, 870. 00000 0. 233 8,823.71
0665 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
46, 202. 00000 1. 000 46, 202. 00
0665 MATERI AL ALLOWANCE Over head Sign Str 0.233
EACH 0. 000 0. 00
46, 202. 00000 0. 233 10, 765. 07
0670 614-41800 *Monot ube Overhead Sign Bridge (18 Inch D aneter) 2. 000 0. 000
EACH 1. 000 56, 000. 00
56, 000. 00000 1. 000 56, 000. 00
0670 MATERI AL ALLOWANCE Over head Sign Str 1.257
EACH -0.629 - 35, 200. 00
56, 000. 00000 0. 628 35, 168. 00
0675 614-80385 Runble Strip 5, 852. 000 2,809. 000
LF 3, 043. 000 3,043.00
1. 00000 5, 852. 000 5,852. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19085- Bl D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0690 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 922. 000 8,922. 000
LF 0. 000 0. 00
5. 06000 8, 922. 000 45, 145. 32
0695 621-00450 Det our Pavenent 19, 000. 000 15, 998. 000
SY 730. 000 18, 980. 00
26. 00000 16, 728. 000 434, 928. 00
0700 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 050 8, 100. 00
162, 000. 00000 0. 900 145, 800. 00
0705 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0710 626-01103 *Public Information Services (Tier I11) 1. 000 0. 650
LS 0. 050 900. 00
18, 000. 00000 0. 700 12, 600. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 117.580 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
0720 627-00013 *Paverent Marking Paint (H gh Build) 792. 490 657. 490
GAL 135. 000 7,711.20
57. 12000 792. 490 45, 267. 03
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 291. 060 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630-00000 *Fl aggi ng 800. 000 655. 900
HOUR 0. 000 0. 00
28. 75000 655. 900 18, 857.13



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19085-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0740 630- 00007 *Traffic Control Inspection 200. 000 135. 000
DAY 23. 000 2,645.00
115. 00000 158. 000 18, 170. 00
0745 630-00012 *Traffic Control Managenent 209. 000 127.000
DAY 7.000 5, 775.00
825. 00000 134. 000 110, 550. 00
0750 630-00015  *Uniforned Traffic Control Coordination 20. 000 12. 000
HOUR 1. 000 15. 00
15. 00000 13. 000 195. 00
0755 630- 00035 Enmergency Pul |l -off Area (Tenporary) 5. 000 2.500
EACH 2.000 10, 000. 00
5, 000. 00000 4.500 22,500. 00
0760 630-00040  *Traffic Incident Management Plan Devel opnent 1. 000 0.500
LS 0. 400 1, 680. 00
4, 200. 00000 0. 900 3, 780. 00
0765 630-00041  *Traffic Incident Management Plan |nplenentation 14. 000 0.500
MON 0. 400 660. 00
1, 650. 00000 0. 900 1, 485. 00
0770 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 4. 500
EACH 3. 600 3,873.60
1, 076. 00000 8. 100 8, 715. 60
0775 630-80341  *Construction Traffic Sign (Panel Size A) 72.000 30. 000
EACH 24.000 1,128. 00
47. 00000 54. 000 2,538. 00
0780 630-80342  *Construction Traffic Sign (Panel Size B) 97. 000 40. 500
EACH 32. 400 1,522. 80
47. 00000 72.900 3,426. 30
0785 630-80343  *Construction Traffic Sign (Panel Size O 43. 000 21. 500
EACH 17. 200 808. 40
47. 00000 38. 700 1, 818. 90
0790 630-80344  *Construction Traffic Sign (Special) 400. 000 180. 500
SF 144. 400 3,610. 00
25. 00000 324. 900 8,122.50



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19085- Bl D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 500
EACH 1. 200 6, 900. 00
5, 750. 00000 2.700 15, 525. 00
0800 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 840. 00
1, 150. 00000 3. 600 4, 140. 00
0805 630- 80360 *Drum Channel i zi ng Devi ce 806. 000 403. 000
EACH 322. 400 16, 358. 58
50. 74000 725. 400 36, 806. 80
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 90. 000 25. 000
EACH 20. 000 920. 00
46. 00000 45. 000 2,070. 00
0815 630-80370 Concrete Barrier (Tenporary) 19, 010. 000 9, 505. 000
LF 7,604. 000 76, 040. 00
10. 00000 17, 109. 000 171, 090. 00
0820 630- 80380 *Traffic Cone 340. 000 84. 750
EACH 67. 800 745. 80
11. 00000 152. 550 1,678.05
0825 630-80393 *Stackabl e Vertical Panels 40. 000 20. 000
EACH 16. 000 400. 00
25. 00000 36. 000 900. 00
0830 630-85010 *| npact Attenuator (Tenporary) 5. 000 2.500
EACH 2.000 5, 750. 00
2, 875. 00000 4. 500 12,937.50
0835 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 400 18, 000. 00
45, 000. 00000 0. 900 40, 500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 6, 137. 340
FA 0. 000 0. 00
1. 00000 6, 137. 340 6, 137. 34
0865 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 2,132.750
FA 0. 000 0. 00
1. 00000 2,132.750 2,132.75
0875 700- 70021 F/ A On- The-Job Trai nee 4, 800. 000 1,115. 650
HOUR 355. 400 355. 40
1. 00000 1, 471. 050 1,471. 05
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 1, 210. 400
FA 0. 000 0. 00
1. 00000 1, 210. 400 1, 210. 40
0885 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70496 F/ A Lead Abat enent Work 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On-Denand Conmittee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19085- Bl D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761-216 ESTI MATE NO. 0010 12:48: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1000 625-00001 Const Surveying (Hour) CMO # 002 75. 000 46. 500
HOUR 0. 000 0.00
143. 75000 46. 500 6, 684. 38
1005 630- 00003 Uniforned Traf Ctrl COMD # 003 250. 000 156. 000
HOUR 21. 000 1, 785. 00
85. 00000 177.000 15, 045. 00
1010 630- 80335 Barricade (3 MA) (Tenp) 10. 000 3. 000
EACH 2.400 552. 00
230. 00000 5. 400 1,242.00
1015 630- 85041 Mobil e Attenuator CMO # 6 10. 000 3. 000
DAY 0. 000 0.00
460. 00000 3. 000 1, 380. 00
1020 630- 85040 I npact Atten (T-MA) (Tenp) 0. 000 0. 000
EACH 0. 000 0.00
45, 000. 00000 0. 000 0. 00
1025 700- 70034 F/ A CMD 007 Fiber Installation in dd Conduit 2, 605. 200 2, 605. 200
FA 0. 000 0.00
1. 00000 2, 605. 200 2, 605. 20
1030 213-00061 Mul ch Tacki fier 200. 000 200. 000
LB 0. 000 0.00
4. 02000 200. 000 804. 00
1035 202-00023 Rem Enb Prot Ty 3 1. 000 1.000
EACH 0. 000 0.00
1, 433. 34000 1. 000 1,433.34
1040 202-01175 Rem of Guardrail (Spec) 218. 000 218. 000
LF 0. 000 0.00
102. 68000 218. 000 22,384.24
1045 606-00716 Gdrail Ty 7 (Sty CA) (Spec) 29. 000 29. 000
LF 0. 000 0.00
284. 25000 29. 000 8,243.25
1050 202-00201 Rem Cur b 124. 000 124.000
LF 0. 000 0.00
31. 52000 124.000 3,908. 48



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0010 12: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1055 210- 02900 Rel ay Riprap 0. 000 0. 000
CY 0. 000 0. 00
58. 49000 0. 000 0. 00
1060 507-00000 Conc S and D Pave 8. 400 8. 400
CY 0. 000 0. 00
804. 81000 8. 400 6, 760. 40
1065 609-21020 Cand GTy 2 11-B 0. 000 0. 000
LF 0. 000 0. 00
33. 86000 0. 000 0. 00
1070 609-40010 Curb Ty 4 B 73. 000 73. 000
LF 0. 000 0. 00
58. 60000 73. 000 4,277. 80
1075 615- 00050 Enb Prot Ty 5 1. 000 1. 000
EACH 0. 000 0. 00
2,502. 48000 1. 000 2,502. 48
1080 202-00026 Rem S and D Pave 107. 000 107. 000
SY 0. 000 0. 00
35. 59000 107. 000 3,808. 13
1085 206- 00065 Str Bkfl (FlowFill) Field Rev 10, Drainage 25. 000 25. 000
| nprovenent s
CY 0. 000 0. 00
123. 05000 25. 000 3,076. 25
1090 603-01240 24 1n RCP Drai nange |Inrvpovenents, Field Rev 10 16. 000 16. 000
LF 0. 000 0. 00
88. 00000 16. 000 1, 408. 00
1095 603- 02240 30x19 In RCP Drainage |nprovenents, Field Rev 10 72.000 72.000
LF 0. 000 0. 00
135. 38000 72.000 9, 747. 36
1100 700-70034 F/ A F/ A 24in to 19x30 Connection 1, 053. 360 1, 053. 360
F A 0. 000 0. 00
1. 00000 1, 053. 360 1, 053. 36



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 19085- BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO 0010 12:48: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1105 613-50410 Light Std (Tenp) Field rev 14, additonal exit |ight 1. 000 1. 000
EACH 0. 000 0. 00
4, 502. 00000 1. 000 4,502. 00
CAT 0200 CURRENT AMI  $10,957,732.82$% 1,491,712.32$% 8,158, 071.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0910 620- 00005 Field Ofice (Special) 1. 000 0. 750
EACH 0. 000 0. 00
30, 000. 00000 0. 750 22,500. 00
0915 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0920 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
CAT 0400 CURRENT AMI  $ 60, 600. 00 $ 0.00$ 53, 100. 00

PRQJIECT TOTAL CURRENT AMI $11,018,332.82$ 1,491,712.32$ 8,211,171.51



